

<https://trello.com/invite/b/OfrzA2RY/c5afd917850d9fe068f1ffa23c3b87cd/comp2511-project>

## Meeting Minutes:

1. <https://docs.google.com/document/d/1pv43scSKlsarYhqYX6OIYwrPkanlaD6cDLbq9vk1Adk/edit?usp=sharing>
2. [https://docs.google.com/document/d/19PPbG2Hn149hrHaErHueYTW2OK1K7Q\\_9Wx6iOhide6c/edit?usp=sharing](https://docs.google.com/document/d/19PPbG2Hn149hrHaErHueYTW2OK1K7Q_9Wx6iOhide6c/edit?usp=sharing)

The Trello board is organized into columns representing weeks and milestones. Each column contains a list of tasks and meeting minutes, with progress bars and assignee avatars.

- Week 4:**
  - Read and Understand Project Specification (26 Jun, GH, OZ, SW, W)
  - Saturday Discussion (26 Jun)
  - + Add another card
- Week 5 : MileStone #1:**
  - Requirement Analysis (OZ, W)
  - UML Diagram & Assumptions (GH, SW)
  - Low-Fidelity User Interface Design
  - Meeting Minutes #1 (1)
  - Meeting Minutes #2 (1)
  - + Add another card
- Milestone #2 Tasks:**
  - Updating UML Diagram
  - Testing and Coverage
  - Assumptions
  - Frontend
  - Implement MVP in backend
  - Implement MVP frontend
  - + Add another card
- Week 6:**
  - Meeting #3: Discussion (GH, OZ, SW, W)
  - Add Basic Items: Backend (GH)
  - Add Enemies: Backend (OZ)
  - Add Character: Backend (W)
  - Configure Controller: Backend (SW)
  - Add Cards: Frontend
  - Making UML Changes if necessary (GH, OZ, SW, W)
  - + Add another card
- Week 7:**
  - Meeting #4: Updates (GH, OZ, SW, W)
  - Add Difficulty Levels: Backend (GH)
  - Add Goals: Backend (W)
  - Add Enemies: Frontend (OZ)
  - Add Cards: Backend
  - Add Items: Frontend (GH)
  - Add Character: Frontend (W)
  - + Add another card
- Week 8: Milestone #2:**
  - Meeting #5: Review (GH, OZ, SW, W)
  - Add Different States: Frontend (SW)
  - Add Goals: Frontend (W)
  - Add Difficulty Levels: Frontend (GH)
  - Create additional assumptions (GH, OZ, SW, W)
  - + Add another card